



2120 E. Grand Avenue, Suite 135
El Segundo, CA 90245
(323) 217-4828

DATE: August 6, 2021

TO: Prospective Bidders

FROM: Hugo Garcia, Project Manager

SUBJECT: Addendum No. 2
RFP, Real Journey Academy – Fontana Charter School

This Addendum modifies and forms a part of the Request for Proposal (RFP) issued July 23, 2021 for the above-referenced project. Bidders shall acknowledge receipt of this Addendum in the cover letter.

This Addendum No. 2 requests the General Contractor to provide a construction schedule with task activities, milestones, durations, and critical path analysis for the project with a start date of December 1, 2021 and Temporary Certificate of Occupancy by August 1st, 2022. The start date shall be the first day of on-site field activity for which a building permit is required. The contractor shall demonstrate a strategy for the 8-month period of performance including a gantt chart view and dependency relationships between activities. The schedule shall be based on calendar days. The selection criteria will include the contractors ability to meet the proposed schedule.

END OF ADDENDUM NO. 2